

UNION SQUARE BID PRESSURE WASHING SCHEDULE - July to December 2018

Please note: Power washing occurs Sunday 8p-4:30a, Monday-Friday 10p-6:30a. There is NO power washing scheduled Friday 6:30a-Sunday 8p

DAY	LOCATION	July			August		September		October			November		December		
SUN.	Market St. north side between Kearny and Montgomery	7/1	7/15	7/29	8/5	8/19	9/2	9/16	9/30	10/7	10/21	11/4	11/18	12/2	12/16	12/30
	Kearny St. east side between Market and Post	7/1	7/15	7/29	8/5	8/19	9/2	9/16	9/30	10/7	10/21	11/4	11/18	12/2	12/16	12/30
	Taylor St. east side between Post and Geary	7/1	7/15	7/29	8/5	8/19	9/2	9/16	9/30	10/7	10/21	11/4	11/18	12/2	12/16	12/30
	Taylor St. east side between Geary and O'Farrell	7/1	7/15	7/29	8/5	8/19	9/2	9/16	9/30	10/7	10/21	11/4	11/18	12/2	12/16	12/30
	Taylor St. west side between Geary and O'Farrell	7/1	7/15	7/29	8/5	8/19	9/2	9/16	9/30	10/7	10/21	11/4	11/18	12/2	12/16	12/30
	Ellis St. north side between Powell and Stockton	7/1	7/15	7/29	8/5	8/19	9/2	9/16	9/30	10/7	10/21	11/4	11/18	12/2	12/16	12/30
	Ellis St. south side between Powell and Stockton	7/1	7/15	7/29	8/5	8/19	9/2	9/16	9/30	10/7	10/21	11/4	11/18	12/2	12/16	12/30
	Ellis St. south side between Mason and Powell	7/1	7/15	7/29	8/5	8/19	9/2	9/16	9/30	10/7	10/21	11/4	11/18	12/2	12/16	12/30
	Ellis St. north side between Mason and Powell	7/1	7/15	7/29	8/5	8/19	9/2	9/16	9/30	10/7	10/21	11/4	11/18	12/2	12/16	12/30
	Eddy St. north side between Cyril Magnin and Powell	7/1	7/15	7/29	8/5	8/19	9/2	9/16	9/30	10/7	10/21	11/4	11/18	12/2	12/16	12/30
	Eddy St. north side between Mason and Cyril Magnin	7/1	7/15	7/29	8/5	8/19	9/2	9/16	9/30	10/7	10/21	11/4	11/18	12/2	12/16	12/30
	Tillman Alley	7/1	7/15	7/29	8/5	8/19	9/2	9/16	9/30	10/7	10/21	11/4	11/18	12/2	12/16	12/30
	Powell St. east side between Sutter and Bush	7/8	7/22	8/12	8/26	9/9	9/23	10/14	10/28	11/11	11/25	12/9	12/23			
	Powell St. west side between Sutter and Bush	7/8	7/22	8/12	8/26	9/9	9/23	10/14	10/28	11/11	11/25	12/9	12/23			
	Bush St. south side between Powell and Stockton	7/8	7/22	8/12	8/26	9/9	9/23	10/14	10/28	11/11	11/25	12/9	12/23			
	Bush St. south side between Stockton and Grant	7/8	7/22	8/12	8/26	9/9	9/23	10/14	10/28	11/11	11/25	12/9	12/23			
	Bush St. south side between Grant and Mark Lane	7/8	7/22	8/12	8/26	9/9	9/23	10/14	10/28	11/11	11/25	12/9	12/23			
Sutter St. north side between Powell and Stockton	7/8	7/22	8/12	8/26	9/9	9/23	10/14	10/28	11/11	11/25	12/9	12/23				
Sutter St. south side between Powell and Stockton	7/8	7/22	8/12	8/26	9/9	9/23	10/14	10/28	11/11	11/25	12/9	12/23				
Sutter St. north side between Stockton and Grant	7/8	7/22	8/12	8/26	9/9	9/23	10/14	10/28	11/11	11/25	12/9	12/23				
Burritt Alley	7/8	7/22	8/12	8/26	9/9	9/23	10/14	10/28	11/11	11/25	12/9	12/23				
Mason St. east side between Bush and Sutter	7/8	7/22	8/12	8/26	9/9	9/23	10/14	10/28	11/11	11/25	12/9	12/23				
Mason St. east side between Sutter and Post	7/8	7/22	8/12	8/26	9/9	9/23	10/14	10/28	11/11	11/25	12/9	12/23				

UNION SQUARE BID PRESSURE WASHING SCHEDULE - July to December 2018

Please note: Power washing occurs Sunday 8p-4:30a, Monday-Friday 10p-6:30a. There is NO power washing scheduled Friday 6:30a-Sunday 8p

DAY	LOCATION	July			August		September		October			November		December		
MON.	Sutter St. north side between Mason and Powell	7/2	7/16	7/30	8/6	8/20	9/3	9/17	10/1	10/15	10/29	11/5	11/19	12/3	12/17	12/31
	Sutter St. south side between Mason and Powell	7/2	7/16	7/30	8/6	8/20	9/3	9/17	10/1	10/15	10/29	11/5	11/19	12/3	12/17	12/31
	Powell St. west side between Sutter and Post	7/2	7/16	7/30	8/6	8/20	9/3	9/17	10/1	10/15	10/29	11/5	11/19	12/3	12/17	12/31
	Powell St. east side between Sutter and Post	7/2	7/16	7/30	8/6	8/20	9/3	9/17	10/1	10/15	10/29	11/5	11/19	12/3	12/17	12/31
	Powell St. west side between Post and Geary	7/2	7/16	7/30	8/6	8/20	9/3	9/17	10/1	10/15	10/29	11/5	11/19	12/3	12/17	12/31
	Powell St. east side between Post and Geary	7/2	7/16	7/30	8/6	8/20	9/3	9/17	10/1	10/15	10/29	11/5	11/19	12/3	12/17	12/31
	Sutter St. south side between Stockton and Grant	7/2	7/16	7/30	8/6	8/20	9/3	9/17	10/1	10/15	10/29	11/5	11/19	12/3	12/17	12/31
	Sutter St. north side between Grant and Claude Lane	7/2	7/16	7/30	8/6	8/20	9/3	9/17	10/1	10/15	10/29	11/5	11/19	12/3	12/17	12/31
	Claude Lane	7/2	7/16	7/30	8/6	8/20	9/3	9/17	10/1	10/15	10/29	11/5	11/19	12/3	12/17	12/31
	Stockton St. east side between Ellis and O'Farrell	7/2	7/16	7/30	8/6	8/20	9/3	9/17	10/1	10/15	10/29	11/5	11/19	12/3	12/17	12/31
	Sutter St. south side between Grant and Kearny	7/9	7/23	8/13	8/27	9/10	9/24	10/8	10/22	11/12	11/26	12/10	12/24			
	Powell St. west side between Geary and O'Farrell	7/9	7/23	8/13	8/27	9/10	9/24	10/8	10/22	11/12	11/26	12/10	12/24			
	Powell St. east side between Geary and O'Farrell	7/9	7/23	8/13	8/27	9/10	9/24	10/8	10/22	11/12	11/26	12/10	12/24			
Powell St. west side between O'Farrell and Ellis	7/9	7/23	8/13	8/27	9/10	9/24	10/8	10/22	11/12	11/26	12/10	12/24				
Powell St. east side between O'Farrell and Ellis	7/9	7/23	8/13	8/27	9/10	9/24	10/8	10/22	11/12	11/26	12/10	12/24				
Campton Place	7/9	7/23	8/13	8/27	9/10	9/24	10/8	10/22	11/12	11/26	12/10	12/24				
Stockton St. east side between Sutter and Post	7/9	7/23	8/13	8/27	9/10	9/24	10/8	10/22	11/12	11/26	12/10	12/24				
Geary St. north side between Mason and Powell	7/9	7/23	8/13	8/27	9/10	9/24	10/8	10/22	11/12	11/26	12/10	12/24				
Geary St. south side between Mason and Powell	7/9	7/23	8/13	8/27	9/10	9/24	10/8	10/22	11/12	11/26	12/10	12/24				
Stockton St. west side between Ellis and O'Farrell	7/9	7/23	8/13	8/27	9/10	9/24	10/8	10/22	11/12	11/26	12/10	12/24				

UNION SQUARE BID PRESSURE WASHING SCHEDULE - July to December 2018

Please note: Power washing occurs Sunday 8p-4:30a, Monday-Friday 10p-6:30a. There is NO power washing scheduled Friday 6:30a-Sunday 8p

DAY	LOCATION	July			August		September		October			November		December		
TUES.	Geary St. north side between Powell and Stockton	7/3	7/17	7/31	8/7	8/21	9/4	9/18	10/2	10/16	10/30	11/6	11/20	12/4	12/18	
	Geary St. south side between Powell and Stockton	7/3	7/17	7/31	8/7	8/21	9/4	9/18	10/2	10/16	10/30	11/6	11/20	12/4	12/18	
	Geary St. north side between Stockton and Grant	7/3	7/17	7/31	8/7	8/21	9/4	9/18	10/2	10/16	10/30	11/6	11/20	12/4	12/18	
	Geary St. south side between Stockton and Grant	7/3	7/17	7/31	8/7	8/21	9/4	9/18	10/2	10/16	10/30	11/6	11/20	12/4	12/18	
	Geary St. north side between Grant and Kearny	7/3	7/17	7/31	8/7	8/21	9/4	9/18	10/2	10/16	10/30	11/6	11/20	12/4	12/18	
	Geary St. south side between Grant and Kearny	7/3	7/17	7/31	8/7	8/21	9/4	9/18	10/2	10/16	10/30	11/6	11/20	12/4	12/18	
	Geary St. north side between Taylor and Mason	7/3	7/17	7/31	8/7	8/21	9/4	9/18	10/2	10/16	10/30	11/6	11/20	12/4	12/18	
	Geary St. south side between Taylor and Mason	7/3	7/17	7/31	8/7	8/21	9/4	9/18	10/2	10/16	10/30	11/6	11/20	12/4	12/18	
	Shannon Alley	7/3	7/17	7/31	8/7	8/21	9/4	9/18	10/2	10/16	10/30	11/6	11/20	12/4	12/18	
	Geary St. south side between Taylor and Shannon	7/3	7/17	7/31	8/7	8/21	9/4	9/18	10/2	10/16	10/30	11/6	11/20	12/4	12/18	
	Robert Kirk Lane	7/3	7/17	7/31	8/7	8/21	9/4	9/18	10/2	10/16	10/30	11/6	11/20	12/4	12/18	
	Mason St. east side between Post and Geary	7/10	7/24	8/14	8/28	9/11	9/25	10/9	10/23	11/13	11/27	12/11	12/25			
	Mason St. east side between Geary and O'Farrell	7/10	7/24	8/14	8/28	9/11	9/25	10/9	10/23	11/13	11/27	12/11	12/25			
	Mason St. east side between O'Farrell and Ellis	7/10	7/24	8/14	8/28	9/11	9/25	10/9	10/23	11/13	11/27	12/11	12/25			
	Mason St. east side between Ellis and Eddy	7/10	7/24	8/14	8/28	9/11	9/25	10/9	10/23	11/13	11/27	12/11	12/25			
	Post St. south side between Taylor and Mason	7/10	7/24	8/14	8/28	9/11	9/25	10/9	10/23	11/13	11/27	12/11	12/25			
	Post St. north side between Mason and Powell	7/10	7/24	8/14	8/28	9/11	9/25	10/9	10/23	11/13	11/27	12/11	12/25			
Post St. south side between Mason and Powell	7/10	7/24	8/14	8/28	9/11	9/25	10/9	10/23	11/13	11/27	12/11	12/25				
Market St. north side between Stockton and Grant	7/10	7/24	8/14	8/28	9/11	9/25	10/9	10/23	11/13	11/27	12/11	12/25				
Hallidie Plazas	7/10	7/24	8/14	8/28	9/11	9/25	10/9	10/23	11/13	11/27	12/11	12/25				
Security Pacific Alley	7/10	7/24	8/14	8/28	9/11	9/25	10/9	10/23	11/13	11/27	12/11	12/25				
Derby Alley	7/10	7/24	8/14	8/28	9/11	9/25	10/9	10/23	11/13	11/27	12/11	12/25				

UNION SQUARE BID PRESSURE WASHING SCHEDULE - July to December 2018

Please note: Power washing occurs Sunday 8p-4:30a, Monday-Friday 10p-6:30a. There is NO power washing scheduled Friday 6:30a-Sunday 8p

DAY	LOCATION	July			August		September		October			November		December	
WED.	Mason St. west side between Post and Geary	7/4	7/18	8/1	8/15	8/29	9/5	9/19	10/3	10/17	10/31	11/7	11/21	12/5	12/19
	Mason St. west side between Geary and O'Farrell	7/4	7/18	8/1	8/15	8/29	9/5	9/19	10/3	10/17	10/31	11/7	11/21	12/5	12/19
	Kearny St. west side between Sutter and Post	7/4	7/18	8/1	8/15	8/29	9/5	9/19	10/3	10/17	10/31	11/7	11/21	12/5	12/19
	Kearny St. west side between Post and Geary	7/4	7/18	8/1	8/15	8/29	9/5	9/19	10/3	10/17	10/31	11/7	11/21	12/5	12/19

Post St. north side between Powell and Stockton	7/4	7/18	8/1	8/15	8/29	9/5	9/19	10/3	10/17	10/31	11/7	11/21	12/5	12/19
Post St. south side between Powell and Stockton	7/4	7/18	8/1	8/15	8/29	9/5	9/19	10/3	10/17	10/31	11/7	11/21	12/5	12/19
Stockton St. east side between Bush and Sutter	7/4	7/18	8/1	8/15	8/29	9/5	9/19	10/3	10/17	10/31	11/7	11/21	12/5	12/19
Stockton St. west side between Bush and Sutter	7/4	7/18	8/1	8/15	8/29	9/5	9/19	10/3	10/17	10/31	11/7	11/21	12/5	12/19
Maiden Lane between Grant and Kearny	7/4	7/18	8/1	8/15	8/29	9/5	9/19	10/3	10/17	10/31	11/7	11/21	12/5	12/19
Market St. north side between Powell and Stockton	7/4	7/18	8/1	8/15	8/29	9/5	9/19	10/3	10/17	10/31	11/7	11/21	12/5	12/19
Stockton St. west side between Sutter and Post	7/4	7/18	8/1	8/15	8/29	9/5	9/19	10/3	10/17	10/31	11/7	11/21	12/5	12/19
Cyril Magnin east side between Ellis and Eddy	7/4	7/18	8/1	8/15	8/29	9/5	9/19	10/3	10/17	10/31	11/7	11/21	12/5	12/19
Cyril Magnin west side between Ellis and Eddy	7/4	7/18	8/1	8/15	8/29	9/5	9/19	10/3	10/17	10/31	11/7	11/21	12/5	12/19

Maiden Lane between Stockton and Grant	7/11	7/25	8/8	8/22	9/12	9/26	10/10	10/24	11/14	11/28	12/12	12/26
Post St. north side between Stockton and Grant	7/11	7/25	8/8	8/22	9/12	9/26	10/10	10/24	11/14	11/28	12/12	12/26
Post St. south side between Stockton and Grant	7/11	7/25	8/8	8/22	9/12	9/26	10/10	10/24	11/14	11/28	12/12	12/26
Post St. north side between Grant and Kearny	7/11	7/25	8/8	8/22	9/12	9/26	10/10	10/24	11/14	11/28	12/12	12/26
Post St. south side between Grant and Kearny	7/11	7/25	8/8	8/22	9/12	9/26	10/10	10/24	11/14	11/28	12/12	12/26
Elwood Alley	7/11	7/25	8/8	8/22	9/12	9/26	10/10	10/24	11/14	11/28	12/12	12/26
Harlan Alley	7/11	7/25	8/8	8/22	9/12	9/26	10/10	10/24	11/14	11/28	12/12	12/26
Powell St. west side between Ellis and Market	7/11	7/25	8/8	8/22	9/12	9/26	10/10	10/24	11/14	11/28	12/12	12/26
Powell St. east side between Ellis and Market	7/11	7/25	8/8	8/22	9/12	9/26	10/10	10/24	11/14	11/28	12/12	12/26

UNION SQUARE BID PRESSURE WASHING SCHEDULE - July to December 2018

Please note: Power washing occurs Sunday 8p-4:30a, Monday-Friday 10p-6:30a. There is NO power washing scheduled Friday 6:30a-Sunday 8p

DAY	LOCATION	July	August	September	October	November	December								
THURS.	Grant St. west side between Bush and Sutter	7/5	7/19	8/2	8/16	8/30	9/6	9/20	10/4	10/18	11/1	11/15	11/29	12/6	12/20
	Grant St. east side between Bush and Sutter	7/5	7/19	8/2	8/16	8/30	9/6	9/20	10/4	10/18	11/1	11/15	11/29	12/6	12/20
	Grant St. west side between Sutter and Post	7/5	7/19	8/2	8/16	8/30	9/6	9/20	10/4	10/18	11/1	11/15	11/29	12/6	12/20
	Grant St. east side between Sutter and Post	7/5	7/19	8/2	8/16	8/30	9/6	9/20	10/4	10/18	11/1	11/15	11/29	12/6	12/20
	Grant St. west side between Post and Geary	7/5	7/19	8/2	8/16	8/30	9/6	9/20	10/4	10/18	11/1	11/15	11/29	12/6	12/20
	Grant St. east side between Post and Geary	7/5	7/19	8/2	8/16	8/30	9/6	9/20	10/4	10/18	11/1	11/15	11/29	12/6	12/20
	Grant St. west side between Geary and O'Farrell	7/5	7/19	8/2	8/16	8/30	9/6	9/20	10/4	10/18	11/1	11/15	11/29	12/6	12/20
	Grant St. east side between Geary and O'Farrell	7/5	7/19	8/2	8/16	8/30	9/6	9/20	10/4	10/18	11/1	11/15	11/29	12/6	12/20
	O'Farrell St. north side between Taylor and Mason	7/5	7/19	8/2	8/16	8/30	9/6	9/20	10/4	10/18	11/1	11/15	11/29	12/6	12/20
	Market St. south side between 4th and 5th Sts. (2-person)	7/5	7/19	8/2	8/16	8/30	9/6	9/20	10/4	10/18	11/1	11/15	11/29	12/6	12/20
	Market St. south side between 4th and 5th Sts. (2-person)	7/5	7/19	8/2	8/16	8/30	9/6	9/20	10/4	10/18	11/1	11/15	11/29	12/6	12/20
	5th St. east side between Market and Jessie	7/5	7/19	8/2	8/16	8/30	9/6	9/20	10/4	10/18	11/1	11/15	11/29	12/6	12/20
	O'Farrell St. north side between Mason and Powell	7/12	7/26	8/9	8/23	9/13	9/27	10/11	10/25	11/8	11/22	12/13	12/27		
	O'Farrell St. south side between Cyril Magnin and Mason	7/12	7/26	8/9	8/23	9/13	9/27	10/11	10/25	11/8	11/22	12/13	12/27		
	O'Farrell St. south side between Powell and Cyril Magnin	7/12	7/26	8/9	8/23	9/13	9/27	10/11	10/25	11/8	11/22	12/13	12/27		
	O'Farrell St. north side between Stockton and Powell	7/12	7/26	8/9	8/23	9/13	9/27	10/11	10/25	11/8	11/22	12/13	12/27		
	O'Farrell St. south side between Stockton and Powell	7/12	7/26	8/9	8/23	9/13	9/27	10/11	10/25	11/8	11/22	12/13	12/27		
	O'Farrell St. north side between Grant and Stockton	7/12	7/26	8/9	8/23	9/13	9/27	10/11	10/25	11/8	11/22	12/13	12/27		
	O'Farrell St. south side between Grant and Stockton	7/12	7/26	8/9	8/23	9/13	9/27	10/11	10/25	11/8	11/22	12/13	12/27		
	Cyril Magnin St. west side between O'Farrell and Ellis	7/12	7/26	8/9	8/23	9/13	9/27	10/11	10/25	11/8	11/22	12/13	12/27		
	Cyril Magnin St. east side between O'Farrell and Ellis	7/12	7/26	8/9	8/23	9/13	9/27	10/11	10/25	11/8	11/22	12/13	12/27		
	Market St. north side between Kearny and Grant	7/12	7/26	8/9	8/23	9/13	9/27	10/11	10/25	11/8	11/22	12/13	12/27		
	4th St. east side between Market and Stevenson Alley	7/12	7/26	8/9	8/23	9/13	9/27	10/11	10/25	11/8	11/22	12/13	12/27		
	4th St. west side between Market and Stevenson Alley	7/12	7/26	8/9	8/23	9/13	9/27	10/11	10/25	11/8	11/22	12/13	12/27		
	Stevenson Alley	7/12	7/26	8/9	8/23	9/13	9/27	10/11	10/25	11/8	11/22	12/13	12/27		