

# UNION SQUARE BID PRESSURE WASHING SCHEDULE - January to June 2019

*Please note: there is no power washing on Fridays or Saturdays*

DAY	LOCATION	January			February			March			April			May			June		
SUN.	Market St. north side between Kearny and Montgomery	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Kearny St. east side between Market and Post	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Taylor St. east side between Post and Geary	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Taylor St. east side between Geary and O'Farrell	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Taylor St. west side between Geary and O'Farrell	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Ellis St. north side between Powell and Stockton	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Ellis St. south side between Powell and Stockton	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Ellis St. south side between Mason and Powell	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Ellis St. north side between Mason and Powell	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Eddy St. between Cyril Magnin and Powell	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Eddy St. north side between Mason and Cyril Magnin	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Tillman Alley	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
Powell St. east side between Sutter and Bush	1/13	1/27		2/10	2/24		3/10	3/24		4/14	4/28		5/12	5/26		6/9	6/23		
Powell St. west side between Sutter and Bush	1/13	1/27		2/10	2/24		3/10	3/24		4/14	4/28		5/12	5/26		6/9	6/23		
Bush St. south side 715 between Powell and Mason	1/13	1/27		2/10	2/24		3/10	3/24		4/14	4/28		5/12	5/26		6/9	6/23		
Bush St. south side between Powell and Stockton	1/13	1/27		2/10	2/24		3/10	3/24		4/14	4/28		5/12	5/26		6/9	6/23		
Bush St. south side between Stockton and Grant	1/13	1/27		2/10	2/24		3/10	3/24		4/14	4/28		5/12	5/26		6/9	6/23		
Bush St. south side between Grant and Mark Lane	1/13	1/27		2/10	2/24		3/10	3/24		4/14	4/28		5/12	5/26		6/9	6/23		
Sutter St. north side between Powell and Stockton	1/13	1/27		2/10	2/24		3/10	3/24		4/14	4/28		5/12	5/26		6/9	6/23		
Sutter St. south side between Powell and Stockton	1/13	1/27		2/10	2/24		3/10	3/24		4/14	4/28		5/12	5/26		6/9	6/23		
Sutter St. north side between Stockton and Grant	1/13	1/27		2/10	2/24		3/10	3/24		4/14	4/28		5/12	5/26		6/9	6/23		
Burritt Alley	1/13	1/27		2/10	2/24		3/10	3/24		4/14	4/28		5/12	5/26		6/9	6/23		
Mason St. east side between Bush and Sutter	1/13	1/27		2/10	2/24		3/10	3/24		4/14	4/28		5/12	5/26		6/9	6/23		
Mason St. east side between Sutter and Post	1/13	1/27		2/10	2/24		3/10	3/24		4/14	4/28		5/12	5/26		6/9	6/23		

# UNION SQUARE BID PRESSURE WASHING SCHEDULE - January to June 2019

*Please note: there is no power washing on Fridays or Saturdays*

DAY	LOCATION	January			February			March			April			May			June		
MON.	Sutter St. north side between Mason and Powell	1/7	1/21		2/4	2/18		3/4	3/18		4/1	4/15	4/29	5/6	5/20		6/3	6/17	
	Sutter St. south side between Mason and Powell	1/7	1/21		2/4	2/18		3/4	3/18		4/1	4/15	4/29	5/6	5/20		6/3	6/17	
	Powell St. west side between Sutter and Post	1/7	1/21		2/4	2/18		3/4	3/18		4/1	4/15	4/29	5/6	5/20		6/3	6/17	
	Powell St. east side between Sutter and Post	1/7	1/21		2/4	2/18		3/4	3/18		4/1	4/15	4/29	5/6	5/20		6/3	6/17	
	Powell St. west side between Post and Geary	1/7	1/21		2/4	2/18		3/4	3/18		4/1	4/15	4/29	5/6	5/20		6/3	6/17	
	Powell St. east side between Post and Geary	1/7	1/21		2/4	2/18		3/4	3/18		4/1	4/15	4/29	5/6	5/20		6/3	6/17	
	Sutter St. south side between Stockton and Grant	1/7	1/21		2/4	2/18		3/4	3/18		4/1	4/15	4/29	5/6	5/20		6/3	6/17	
	Sutter St. north side between Grant and Claude Lane	1/7	1/21		2/4	2/18		3/4	3/18		4/1	4/15	4/29	5/6	5/20		6/3	6/17	
	Claude Lane	1/7	1/21		2/4	2/18		3/4	3/18		4/1	4/15	4/29	5/6	5/20		6/3	6/17	
	Stockton St. east side between Post and Geary	1/7	1/21		2/4	2/18		3/4	3/18		4/1	4/15	4/29	5/6	5/20		6/3	6/17	
	Stockton St. east side between Geary and O'Farrell	1/7	1/21		2/4	2/18		3/4	3/18		4/1	4/15	4/29	5/6	5/20		6/3	6/17	
	Stockton St. east side between O'Farrell and Ellis	1/7	1/21		2/4	2/18		3/4	3/18		4/1	4/15	4/29	5/6	5/20		6/3	6/17	
	Sutter St. south side between Grant and Kearny	1/14	1/28		2/11	2/25		3/11	3/25		4/8	4/22		5/13	5/27		6/10	6/24	
	Powell St. west side between Geary and O'Farrell	1/14	1/28		2/11	2/25		3/11	3/25		4/8	4/22		5/13	5/27		6/10	6/24	
	Powell St. east side between Geary and O'Farrell	1/14	1/28		2/11	2/25		3/11	3/25		4/8	4/22		5/13	5/27		6/10	6/24	
	Powell St. west side between O'Farrell and Ellis	1/14	1/28		2/11	2/25		3/11	3/25		4/8	4/22		5/13	5/27		6/10	6/24	
	Powell St. east side between O'Farrell and Ellis	1/14	1/28		2/11	2/25		3/11	3/25		4/8	4/22		5/13	5/27		6/10	6/24	
	Campton Place	1/14	1/28		2/11	2/25		3/11	3/25		4/8	4/22		5/13	5/27		6/10	6/24	
	Stockton St. east side between Sutter and Post	1/14	1/28		2/11	2/25		3/11	3/25		4/8	4/22		5/13	5/27		6/10	6/24	
	Geary St. north side between Mason and Powell	1/14	1/28		2/11	2/25		3/11	3/25		4/8	4/22		5/13	5/27		6/10	6/24	
	Geary St. south side between Mason and Powell	1/14	1/28		2/11	2/25		3/11	3/25		4/8	4/22		5/13	5/27		6/10	6/24	
	Stockton St. west side between Geary and O'Farrell	1/14	1/28		2/11	2/25		3/11	3/25		4/8	4/22		5/13	5/27		6/10	6/24	
	Stockton St. west side between O'Farrell and Ellis	1/14	1/28		2/11	2/25		3/11	3/25		4/8	4/22		5/13	5/27		6/10	6/24	

# UNION SQUARE BID PRESSURE WASHING SCHEDULE - January to June 2019

*Please note: there is no power washing on Fridays or Saturdays*

DAY	LOCATION	January			February			March			April			May			June		
TUES.	Geary St. north side between Powell and Stockton	1/1	1/15	1/29	2/5	2/19		3/5	3/19		4/2	4/16	4/30	5/7	5/21		6/4	6/18	
	Geary St. south side between Powell and Stockton	1/1	1/15	1/29	2/5	2/19		3/5	3/19		4/2	4/16	4/30	5/7	5/21		6/4	6/18	
	Geary St. north side between Stockton and Grant	1/1	1/15	1/29	2/5	2/19		3/5	3/19		4/2	4/16	4/30	5/7	5/21		6/4	6/18	
	Geary St. south side between Stockton and Grant	1/1	1/15	1/29	2/5	2/19		3/5	3/19		4/2	4/16	4/30	5/7	5/21		6/4	6/18	
	Geary St. north side between Grant and Kearny	1/1	1/15	1/29	2/5	2/19		3/5	3/19		4/2	4/16	4/30	5/7	5/21		6/4	6/18	
	Geary St. south side between Grant and Kearny	1/1	1/15	1/29	2/5	2/19		3/5	3/19		4/2	4/16	4/30	5/7	5/21		6/4	6/18	
	Geary St. north side between Taylor and Mason	1/1	1/15	1/29	2/5	2/19		3/5	3/19		4/2	4/16	4/30	5/7	5/21		6/4	6/18	
	Geary St. south side between Taylor and Mason	1/1	1/15	1/29	2/5	2/19		3/5	3/19		4/2	4/16	4/30	5/7	5/21		6/4	6/18	
	Shannon Alley	1/1	1/15	1/29	2/5	2/19		3/5	3/19		4/2	4/16	4/30	5/7	5/21		6/4	6/18	
	Geary St. south side between Taylor and Shannon	1/1	1/15	1/29	2/5	2/19		3/5	3/19		4/2	4/16	4/30	5/7	5/21		6/4	6/18	
Robert Kirk Lane	1/1	1/15	1/29	2/5	2/19		3/5	3/19		4/2	4/16	4/30	5/7	5/21		6/4	6/18		
Mason St. east side between Post and Geary	1/8	1/22		2/12	2/26		3/12	3/26		4/9	4/23		5/14	5/28		6/11	6/25		
Mason St. east side between Geary and O'Farrell	1/8	1/22		2/12	2/26		3/12	3/26		4/9	4/23		5/14	5/28		6/11	6/25		
Mason St. east side between O'Farrell and Ellis	1/8	1/22		2/12	2/26		3/12	3/26		4/9	4/23		5/14	5/28		6/11	6/25		
Mason St. east side between Ellis and Eddy	1/8	1/22		2/12	2/26		3/12	3/26		4/9	4/23		5/14	5/28		6/11	6/25		
Post St. south side between Taylor and Mason	1/8	1/22		2/12	2/26		3/12	3/26		4/9	4/23		5/14	5/28		6/11	6/25		
Post St. north side between Mason and Powell	1/8	1/22		2/12	2/26		3/12	3/26		4/9	4/23		5/14	5/28		6/11	6/25		
Post St. south side between Mason and Powell	1/8	1/22		2/12	2/26		3/12	3/26		4/9	4/23		5/14	5/28		6/11	6/25		
Market St. north side between Stockton and Grant	1/8	1/22		2/12	2/26		3/12	3/26		4/9	4/23		5/14	5/28		6/11	6/25		
Hallidie Plazas	1/8	1/22		2/12	2/26		3/12	3/26		4/9	4/23		5/14	5/28		6/11	6/25		
Security Pacific Alley	1/8	1/22		2/12	2/26		3/12	3/26		4/9	4/23		5/14	5/28		6/11	6/25		
Derby Alley	1/8	1/22		2/12	2/26		3/12	3/26		4/9	4/23		5/14	5/28		6/11	6/25		

# UNION SQUARE BID PRESSURE WASHING SCHEDULE - January to June 2019

*Please note: there is no power washing on Fridays or Saturdays*

DAY	LOCATION	January			February			March			April			May			June		
WED.	Mason St. west side between Post and Geary	1/2	1/16	1/30	2/6	2/20		3/6	3/20		4/3	4/17		5/1	5/15	5/29	6/5	6/19	
	Mason St. west side between Geary and O'Farrell	1/2	1/16	1/30	2/6	2/20		3/6	3/20		4/3	4/17		5/1	5/15	5/29	6/5	6/19	
	Kearny St. west side between Sutter and Post	1/2	1/16	1/30	2/6	2/20		3/6	3/20		4/3	4/17		5/1	5/15	5/29	6/5	6/19	
	Kearny St. west side between Post and Geary	1/2	1/16	1/30	2/6	2/20		3/6	3/20		4/3	4/17		5/1	5/15	5/29	6/5	6/19	
	Post St. north side between Powell and Stockton	1/2	1/16	1/30	2/6	2/20		3/6	3/20		4/3	4/17		5/1	5/15	5/29	6/5	6/19	
	Post St. south side between Powell and Stockton	1/2	1/16	1/30	2/6	2/20		3/6	3/20		4/3	4/17		5/1	5/15	5/29	6/5	6/19	
	Stockton St. east side between Bush and Sutter	1/2	1/16	1/30	2/6	2/20		3/6	3/20		4/3	4/17		5/1	5/15	5/29	6/5	6/19	
	Stockton St. west side between Bush and Sutter	1/2	1/16	1/30	2/6	2/20		3/6	3/20		4/3	4/17		5/1	5/15	5/29	6/5	6/19	
	Maiden Lane between Grant and Kearny	1/2	1/16	1/30	2/6	2/20		3/6	3/20		4/3	4/17		5/1	5/15	5/29	6/5	6/19	
	Stockton St. west side between Sutter and Post	1/2	1/16	1/30	2/6	2/20		3/6	3/20		4/3	4/17		5/1	5/15	5/29	6/5	6/19	
Cyril Magnin east side between Ellis and Eddy	1/2	1/16	1/30	2/6	2/20		3/6	3/20		4/3	4/17		5/1	5/15	5/29	6/5	6/19		
Cyril Magnin west side between Ellis and Eddy	1/2	1/16	1/30	2/6	2/20		3/6	3/20		4/3	4/17		5/1	5/15	5/29	6/5	6/19		

Maiden Lane between Stockton and Grant	1/9	1/23		2/13	2/27		3/13	3/27		4/10	4/24		5/8	5/22		6/12	6/26	
Post St. north side between Stockton and Grant	1/9	1/23		2/13	2/27		3/13	3/27		4/10	4/24		5/8	5/22		6/12	6/26	
Post St. south side between Stockton and Grant	1/9	1/23		2/13	2/27		3/13	3/27		4/10	4/24		5/8	5/22		6/12	6/26	
Post St. north side between Grant and Kearny	1/9	1/23		2/13	2/27		3/13	3/27		4/10	4/24		5/8	5/22		6/12	6/26	
Post St. south side between Grant and Kearny	1/9	1/23		2/13	2/27		3/13	3/27		4/10	4/24		5/8	5/22		6/12	6/26	
Market St. north side between Powell and Stockton	1/9	1/23		2/13	2/27		3/13	3/27		4/10	4/24		5/8	5/22		6/12	6/26	
Elwood Alley	1/9	1/23		2/13	2/27		3/13	3/27		4/10	4/24		5/8	5/22		6/12	6/26	
Harlan Alley	1/9	1/23		2/13	2/27		3/13	3/27		4/10	4/24		5/8	5/22		6/12	6/26	
Powell St. west side between Ellis and Market	1/9	1/23		2/13	2/27		3/13	3/27		4/10	4/24		5/8	5/22		6/12	6/26	
Powell St. east side between Ellis and Market	1/9	1/23		2/13	2/27		3/13	3/27		4/10	4/24		5/8	5/22		6/12	6/26	

# UNION SQUARE BID PRESSURE WASHING SCHEDULE - January to June 2019

*Please note: there is no power washing on Fridays or Saturdays*

DAY	LOCATION	January			February			March			April			May			June		
THURS.	Grant St. west side between Bush and Sutter	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Grant St. east side between Bush and Sutter	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Grant St. west side between Sutter and Post	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Grant St. east side between Sutter and Post	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Grant St. west side between Post and Geary	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Grant St. east side between Post and Geary	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Grant St. west side between Geary and O'Farrell	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Grant St. east side between Geary and O'Farrell	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	O'Farrell St. north side between Taylor and Mason	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Market St. south side between 4th and 5th Sts. (2-person)	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Market St. south side between 4th and 5th Sts. (2-person)	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
5th St. east side between Market and Jessie	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20		

O'Farrell St. north side between Mason and Powell	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	
O'Farrell St. south side between Cyril Magnin and Mason	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	
O'Farrell St. south side between Powell and Cyril Magnin	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	
O'Farrell St. north side between Stockton and Powell	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	
O'Farrell St. south side between Stockton and Powell	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	
O'Farrell St. north side between Grant and Stockton	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	
O'Farrell St. south side between Grant and Stockton	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	
Cyril Magnin St. west side between O'Farrell and Ellis	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	
Cyril Magnin St. east side between O'Farrell and Ellis	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	
Market St. north side between Kearny and Grant	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	
4th St. east side between Market and Stevenson Alley	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	
4th St. west side between Market and Stevenson Alley	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	
Stevenson Alley	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	