

June 2016 - January 2017 Union Square BID Power Washing Schedule *(revised August 8, 2016)*

LOCATION	JUNE/JULY	JULY	AUG		SEPT		OCT		OCT/NOV	NOV	NOV/DEC	DEC		DEC/JAN			
4th St. east side between Market and Stevenson	7/7	7/21		8/4	8/18		9/1	9/15		10/13	10/27		11/24		12/8	12/22	1/5
4th St. west side between Market and Stevenson	7/7	7/21		8/4	8/18		9/1	9/15		10/13	10/27		11/24		12/8	12/22	1/5
5th St. east side between Market and Jessie	6/30	7/14		7/28	8/11	8/25	9/8			10/6	10/20		11/17		12/1	12/15	12/29
Burritt Alley	7/3	7/17	7/31		8/14	8/28	9/11	9/25		10/9	10/23		11/6	11/20	12/4	12/18	1/1/17
Bush St. south side between Grant and Claude Lane	7/3	7/17	7/31		8/14	8/28	9/11	9/25		10/9	10/23		11/6	11/20	12/4	12/18	1/1/17
Bush St. south side between Powell and Stockton	7/3	7/17	7/31		8/14	8/28	9/11	9/25		10/9	10/23		11/6	11/20	12/4	12/18	1/1/17
Bush St. south side between Stockton and Grant	7/3	7/17	7/31		8/14	8/28	9/11	9/25		10/9	10/23		11/6	11/20	12/4	12/18	1/1/17
Campton Alley	7/4	7/18		8/1	8/15	8/29	9/12	9/26		10/10	10/24		11/7	11/21	12/5	12/19	1/2/17
Claude Lane	6/27	7/11	7/25		8/8	8/22	9/5	9/19		10/3	10/17	10/31	11/14	11/28	12/12	12/26	
Cyril Magnin St. east side between O'Farrell and Ellis		7/7	7/21	8/4	8/18		9/1	9/15	9/29	10/13	10/27		11/10	11/24	12/8	12/22	1/5/17
Cyril Magnin St. west side between O'Farrell and Ellis		7/7	7/21	8/4	8/18		9/1	9/15	9/29	10/13	10/27		11/10	11/24	12/8	12/22	1/5/17
Derby Alley	7/5	7/19		8/2	8/16	8/30	9/13	9/27		10/11	10/25		11/8	11/22	12/6	12/20	1/3/17
Ellis St. north side between Powell and Stockton	6/26	7/10	7/24		8/7	8/21	9/4	9/18		10/2	10/16	10/30	11/13	11/27	12/11		12/25
Ellis St. south side between Powell and Stockton	6/26	7/10	7/24		8/7	8/21	9/4	9/18		10/2	10/16	10/30	11/13	11/27	12/11		12/25
Elwood Alley	7/6	7/20		8/3	8/17	8/31	9/14	9/28		10/12	10/26		11/9	11/23	12/7	12/21	1/4/17
Geary St. north side between Grant and Kearny	6/28	7/12	7/26	8/9	8/23		9/6	9/20		10/4	10/18	11/1	11/15	11/29	12/13	12/27	
Geary St. north side between Mason and Powell	7/4	7/18		8/1	8/15	8/29	9/12	9/26		10/10	10/24		11/7	11/21	12/5	12/19	1/2/17
Geary St. north side between Powell and Stockton	6/28	7/12	7/26	8/9	8/23		9/6	9/20		10/4	10/18	11/1	11/15	11/29	12/13	12/27	
Geary St. north side between Stockton and Grant	6/28	7/12	7/26	8/9	8/23		9/6	9/20		10/4	10/18	11/1	11/15	11/29	12/13	12/27	
Geary St. north side between Taylor and Mason	6/26	7/10	7/24		8/7	8/21	9/4	9/18		10/2	10/16	10/30	11/13	11/27	12/11		12/25
Geary St. south side between Grant and Kearny	6/28	7/12	7/26	8/9	8/23		9/6	9/20		10/4	10/18	11/1	11/15	11/29	12/13	12/27	
Geary St. south side between Mason and Powell	7/4	7/18		8/1	8/15	8/29	9/12	9/26		10/10	10/24		11/7	11/21	12/5	12/19	1/2/17
Geary St. south side between Powell and Stockton	6/28	7/12	7/26	8/9	8/23		9/6	9/20		10/4	10/18	11/1	11/15	11/29	12/13	12/27	
Geary St. south side between Stockton and Grant	6/28	7/12	7/26	8/9	8/23		9/6	9/20		10/4	10/18	11/1	11/15	11/29	12/13	12/27	
Geary St. south side between Taylor and Mason	6/26	7/10	7/24		8/7	8/21	9/4	9/18		10/2	10/16	10/30	11/13	11/27	12/11		12/25
Geary St. south side between Taylor and Shannon	6/28	7/12	7/26	8/9	8/23		9/6	9/20		10/4	10/18	11/1	11/15	11/29	12/13	12/27	
Grant St. east side between Bush and Sutter	6/30	7/14	7/28	8/11	8/25		9/8	9/22		10/6	10/20	11/3	11/17	12/1	12/15	12/29	
Grant St. east side between Geary and O'Farrell	6/30	7/14	7/28	8/11	8/25		9/8	9/22		10/6	10/20	11/3	11/17	12/1	12/15	12/29	
Grant St. east side between Post and Geary	6/30	7/14	7/28	8/11	8/25		9/8	9/22		10/6	10/20	11/3	11/17	12/1	12/15	12/29	
Grant St. east side between Sutter and Post	6/30	7/14	7/28	8/11	8/25		9/8	9/22		10/6	10/20	11/3	11/17	12/1	12/15	12/29	
Grant St. west side between Bush and Sutter	6/30	7/14	7/28	8/11	8/25		9/8	9/22		10/6	10/20	11/3	11/17	12/1	12/15	12/29	
Grant St. west side between Geary and O'Farrell	6/30	7/14	7/28	8/11	8/25		9/8	9/22		10/6	10/20	11/3	11/17	12/1	12/15	12/29	
Grant St. west side between Post and Geary	6/30	7/14	7/28	8/11	8/25		9/8	9/22		10/6	10/20	11/3	11/17	12/1	12/15	12/29	
Grant St. west side between Sutter and Post	6/30	7/14	7/28	8/11	8/25		9/8	9/22		10/6	10/20	11/3	11/17	12/1	12/15	12/29	
Harlan Alley	7/6	7/20		8/3	8/17	8/31	9/14	9/28		10/12	10/26		11/9	11/23	12/7	12/21	1/4/17
Kearny St. west side between Post and Geary	6/29	7/13	7/27	8/10	8/24		9/7	9/21		10/5	10/19	11/2	11/16	11/30	12/14	12/28	
Kearny St. west side between Sutter and Post	6/29	7/13	7/27	8/10	8/24		9/7	9/21		10/5	10/19	11/2	11/16	11/30	12/14	12/28	
Maiden Lane between Grant and Kearny	6/29	7/13	7/27	8/10	8/24		9/7	9/21		10/5	10/19	11/2	11/16	11/30	12/14	12/28	
Maiden Lane between Stockton and Grant	7/6	7/20		8/3	8/17	8/31	9/14	9/28		10/12	10/26		11/9	11/23	12/7	12/21	1/4/17
Market St. south side between 4th and 5th	6/30	7/14	7/28	8/11	8/25		9/8	9/22		10/6	10/20	11/3	11/17	12/1	12/15	12/29	

June 2016 - January 2017 Union Square BID Power Washing Schedule *(revised August 8, 2016)*

LOCATION	JUNE/JULY	JULY	AUG	SEPT	OCT	OCT/NOV	NOV	NOV/DEC	DEC	DEC/JAN
Market St. south side between 4th and Ross	6/30	7/14 7/28	8/11 8/25	9/8 9/22	10/6 10/20	11/3	11/17	12/1	12/15 12/29	
Mason St. east side between Bush and Sutter	6/26	7/10 7/24	8/7 8/21	9/4 9/18	10/2 10/16	10/30	11/13	11/27	12/11	12/25
Mason St. east side between Ellis and Eddy	7/5	7/19	8/2 8/16 8/30	9/13 9/27	10/11 10/25		11/8	11/22	12/6 12/20	1/3/17
Mason St. east side between Geary and O'Farrell	7/5	7/19	8/2 8/16 8/30	9/13 9/27	10/11 10/25		11/8	11/22	12/6 12/20	1/3/17
Mason St. east side between O'Farrell and Ellis	7/5	7/19	8/2 8/16 8/30	9/13 9/27	10/11 10/25		11/8	11/22	12/6 12/20	1/3/17
Mason St. east side between Post and Geary	7/5	7/19	8/2 8/16 8/30	9/13 9/27	10/11 10/25		11/8	11/22	12/6 12/20	1/3/17
Mason St. east side between Sutter and Post	6/26	7/10 7/24	8/7 8/21	9/4 9/18	10/2 10/16	10/30	11/13	11/27	12/11	12/25
Mason St. west side between Geary and O'Farrell	6/29	7/13 7/27	8/10 8/24	9/7 9/21	10/5 10/19	11/2	11/16	11/30	12/14 12/28	
Mason St. west side between Post and Geary	6/29	7/13 7/27	8/10 8/24	9/7 9/21	10/5 10/19	11/2	11/16	11/30	12/14 12/28	
O'Farrell St. north side between Grant and Stockton		7/7 7/21	8/4 8/18	9/1 9/15 9/29	10/13 10/27		11/10	11/24	12/8 12/22	1/5/17
O'Farrell St. north side between Mason and Powell		7/7 7/21	8/4 8/18	9/1 9/15 9/29	10/13 10/27		11/10	11/24	12/8 12/22	1/5/17
O'Farrell St. north side between Stockton and Powell		7/7 7/21	8/4 8/18	9/1 9/15 9/29	10/13 10/27		11/10	11/24	12/8 12/22	1/5/17
O'Farrell St. north side between Taylor and Mason	6/30	7/14 7/28	8/11 8/25	9/8 9/22	10/6 10/20	11/3	11/17	12/1	12/15 12/29	
O'Farrell St. south side between Cyril Magnin and Mason		7/7 7/21	8/4 8/18	9/1 9/15 9/29	10/13 10/27		11/10	11/24	12/8 12/22	1/5/17
O'Farrell St. south side between Grant and Stockton		7/7 7/21	8/4 8/18	9/1 9/15 9/29	10/13 10/27		11/10	11/24	12/8 12/22	1/5/17
O'Farrell St. south side between Powell and Cyril Magnin		7/7 7/21	8/4 8/18	9/1 9/15 9/29	10/13 10/27		11/10	11/24	12/8 12/22	1/5/17
O'Farrell St. south side between Stockton and Powell		7/7 7/21	8/4 8/18	9/1 9/15 9/29	10/13 10/27		11/10	11/24	12/8 12/22	1/5/17
Post St. north side between Grant and Kearny	7/6	7/20	8/3 8/17 8/31	9/14 9/28	10/12 10/26		11/9	11/23	12/7 12/21	1/4/17
Post St. north side between Mason and Powell	7/5	7/19	8/2 8/16 8/30	9/13 9/27	10/11 10/25		11/8	11/22	12/6 12/20	1/3/17
Post St. north side between Powell and Stockton	6/29	7/13 7/27	8/10 8/24	9/7 9/21	10/5 10/19	11/2	11/16	11/30	12/14 12/28	
Post St. north side between Stockton and Grant	7/6	7/20	8/3 8/17 8/31	9/14 9/28	10/12 10/26		11/9	11/23	12/7 12/21	1/4/17
Post St. south side between Grant and Kearny	7/6	7/20	8/3 8/17 8/31	9/14 9/28	10/12 10/26		11/9	11/23	12/7 12/21	1/4/17
Post St. south side between Mason and Powell	7/5	7/19	8/2 8/16 8/30	9/13 9/27	10/11 10/25		11/8	11/22	12/6 12/20	1/3/17
Post St. south side between Powell and Stockton	6/29	7/13 7/27	8/10 8/24	9/7 9/21	10/5 10/19	11/2	11/16	11/30	12/14 12/28	
Post St. south side between Stockton and Grant	7/6	7/20	8/3 8/17 8/31	9/14 9/28	10/12 10/26		11/9	11/23	12/7 12/21	1/4/17
Post St. south side between Taylor and Mason	7/5	7/19	8/2 8/16 8/30	9/13 9/27	10/11 10/25		11/8	11/22	12/6 12/20	1/3/17
Powell St. east side between Ellis and Market	7/6	7/20	8/3 8/17 8/31	9/14 9/28	10/12 10/26		11/9	11/23	12/7 12/21	1/4/17
Powell St. east side between Geary and O'Farrell	7/4	7/18	8/1 8/15 8/29	9/12 9/26	10/10 10/24		11/7	11/21	12/5 12/19	1/2/17
Powell St. east side between O'Farrell and Ellis	7/4	7/18	8/1 8/15 8/29	9/12 9/26	10/10 10/24		11/7	11/21	12/5 12/19	1/2/17
Powell St. east side between Post and Geary	6/27	7/11 7/25	8/8 8/22	9/5 9/19	10/3 10/17	10/31	11/14	11/28	12/12 12/26	
Powell St. east side between Sutter and Bush	7/3	7/17 7/31	8/14 8/28	9/11 9/25	10/9 10/23		11/6	11/20	12/4 12/18	1/1/17
Powell St. east side between Sutter and Post	6/27	7/11 7/25	8/8 8/22	9/5 9/19	10/3 10/17	10/31	11/14	11/28	12/12 12/26	
Powell St. west side between Ellis and Market	7/6	7/20	8/3 8/17 8/31	9/14 9/28	10/12 10/26		11/9	11/23	12/7 12/21	1/4/17
Powell St. west side between Geary and O'Farrell	7/4	7/18	8/1 8/15 8/29	9/12 9/26	10/10 10/24		11/7	11/21	12/5 12/19	1/2/17
Powell St. west side between O'Farrell and Ellis	7/4	7/18	8/1 8/15 8/29	9/12 9/26	10/10 10/24		11/7	11/21	12/5 12/19	1/2/17
Powell St. west side between Post and Geary	6/27	7/11 7/25	8/8 8/22	9/5 9/19	10/3 10/17	10/31	11/14	11/28	12/12 12/26	
Powell St. west side between Sutter and Bush	7/3	7/17 7/31	8/14 8/28	9/11 9/25	10/9 10/23		11/6	11/20	12/4 12/18	1/1/17
Powell St. west side between Sutter and Post	6/27	7/11 7/25	8/8 8/22	9/5 9/19	10/3 10/17	10/31	11/14	11/28	12/12 12/26	
Robert Kirk Lane	6/28	7/12 7/26	8/9 8/23	9/6 9/20	10/4 10/18	11/1	11/15	11/29	12/13 12/27	
Security Pacific Alley	7/5	7/19	8/2 8/16 8/30	9/13 9/27	10/11 10/25		11/8	11/22	12/6 12/20	1/3/17

June 2016 - January 2017 Union Square BID Power Washing Schedule *(revised August 8, 2016)*

LOCATION	JUNE/JULY	JULY	AUG			SEPT			OCT		OCT/NOV	NOV	NOV/DEC	DEC		DEC/JAN
Shannon Alley	6/28	7/12 7/26	8/9	8/23		9/6	9/20		10/4	10/18	11/1	11/15	11/29	12/13	12/27	
Stockton St. north side between Bush and Sutter	6/29	7/13 7/27	8/10	8/24		9/7	9/21		10/5	10/19	11/2	11/16	11/30	12/14	12/28	
Stockton St. south side between Bush and Sutter	6/29	7/13 7/27	8/10	8/24		9/7	9/21		10/5	10/19	11/2	11/16	11/30	12/14	12/28	
Sutter St. north side between Grant and Claude Lane	6/27	7/11 7/25		8/8	8/22	9/5	9/19		10/3	10/17	10/31	11/14	11/28	12/12	12/26	
Sutter St. north side between Mason and Powell	6/27	7/11 7/25		8/8	8/22	9/5	9/19		10/3	10/17	10/31	11/14	11/28	12/12	12/26	
Sutter St. north side between Powell and Stockton	7/3	7/17 7/31		8/14	8/28	9/11	9/25		10/9	10/23		11/6	11/20	12/4	12/18	1/1/17
Sutter St. north side between Stockton and Grant	7/3	7/17 7/31		8/14	8/28	9/11	9/25		10/9	10/23		11/6	11/20	12/4	12/18	1/1/17
Sutter St. south side between Grant and Kearny	7/4	7/18	8/1	8/15	8/29	9/12	9/26		10/10	10/24		11/7	11/21	12/5	12/19	1/2/17
Sutter St. south side between Mason and Powell	6/27	7/11 7/25		8/8	8/22	9/5	9/19		10/3	10/17	10/31	11/14	11/28	12/12	12/26	
Sutter St. south side between Powell and Stockton	7/3	7/17 7/31		8/14	8/28	9/11	9/25		10/9	10/23		11/6	11/20	12/4	12/18	1/1/17
Sutter St. south side between Stockton and Grant	6/27	7/11 7/25		8/8	8/22	9/5	9/19		10/3	10/17	10/31	11/14	11/28	12/12	12/26	
Taylor St. east side between Geary and O'Farrell	6/26	7/10 7/24		8/7	8/21	9/4	9/18		10/2	10/16	10/30	11/13	11/27	12/11		12/25
Taylor St. east side between Post and Geary	6/26	7/10 7/24		8/7	8/21	9/4	9/18		10/2	10/16	10/30	11/13	11/27	12/11		12/25
Taylor St. west side between Geary and O'Farrell	6/26	7/10 7/24		8/7	8/21	9/4	9/18		10/2	10/16	10/30	11/13	11/27	12/11		12/25
Tillman Alley	6/30	7/14 7/28	8/11	8/25		9/8	9/22		10/6	10/20	11/3	11/17	12/1	12/15	12/29	