

UNION SQUARE BID PRESSURE WASHING SCHEDULE - ZONE 2 JULY TO DECEMBER 2021

DAY	LOCATION	July		August		September		October		November		December							
SUN.	Geary St. north side between Taylor and Mason	7/4	7/18		8/1	8/15	8/29	9/5	9/19		10/3	10/17	10/31	11/7	11/21		12/5	12/19	
	Geary St. north side between Mason and Powell Block 307 Parcel 6,7,13	7/4	7/18		8/1	8/15	8/29	9/5	9/19		10/3	10/17	10/31	11/7	11/21		12/5	12/19	
	Geary St. south side between Taylor and Mason	7/4	7/18		8/1	8/15	8/29	9/5	9/19		10/3	10/17	10/31	11/7	11/21		12/5	12/19	
	Taylor St. east side between Post and Geary	7/4	7/18		8/1	8/15	8/29	9/5	9/19		10/3	10/17	10/31	11/7	11/21		12/5	12/19	
	Derby Alley	7/4	7/18		8/1	8/15	8/29	9/5	9/19		10/3	10/17	10/31	11/7	11/21		12/5	12/19	
	Post St. south side between Taylor and Mason	7/4	7/18		8/1	8/15	8/29	9/5	9/19		10/3	10/17	10/31	11/7	11/21		12/5	12/19	
	Post St. south side between Mason and Powell Block 307 Parcel 9,13	7/4	7/18		8/1	8/15	8/29	9/5	9/19		10/3	10/17	10/31	11/7	11/21		12/5	12/19	
	Post St. north side between Mason and Powell Block 296 Parcel 7-9,15-144	7/4	7/18		8/1	8/15	8/29	9/5	9/19		10/3	10/17	10/31	11/7	11/21		12/5	12/19	
	Mason St. west side between Post and Geary	7/4	7/18		8/1	8/15	8/29	9/5	9/19		10/3	10/17	10/31	11/7	11/21		12/5	12/19	
	Mason St. east side between Post and Geary	7/4	7/18		8/1	8/15	8/29	9/5	9/19		10/3	10/17	10/31	11/7	11/21		12/5	12/19	
Kearny St. west side between Sutter and Post	7/11	7/25		8/8	8/22		9/12	9/26		10/10	10/24		11/14	11/28		12/12	12/26		
Post St. north side between Grant and Kearny	7/11	7/25		8/8	8/22		9/12	9/26		10/10	10/24		11/14	11/28		12/12	12/26		
Post St. south side between Grant and Kearny	7/11	7/25		8/8	8/22		9/12	9/26		10/10	10/24		11/14	11/28		12/12	12/26		
Robert Kirk Lane	7/11	7/25		8/8	8/22		9/12	9/26		10/10	10/24		11/14	11/28		12/12	12/26		
Maiden Lane between Grant and Kearny	7/11	7/25		8/8	8/22		9/12	9/26		10/10	10/24		11/14	11/28		12/12	12/26		
Kearny St. west side between Post and Geary	7/11	7/25		8/8	8/22		9/12	9/26		10/10	10/24		11/14	11/28		12/12	12/26		
MON.	Mason St. east side between Bush and Sutter	7/5	7/19		8/2	8/16	8/30	9/6	9/20		10/4	10/18		11/1	11/15	11/29	12/6	12/20	
	Mason St. east side between Sutter and Post	7/5	7/19		8/2	8/16	8/30	9/6	9/20		10/4	10/18		11/1	11/15	11/29	12/6	12/20	
	Sutter St. north side between Mason and Powell	7/5	7/19		8/2	8/16	8/30	9/6	9/20		10/4	10/18		11/1	11/15	11/29	12/6	12/20	
	Sutter St. south side between Mason and Powell	7/5	7/19		8/2	8/16	8/30	9/6	9/20		10/4	10/18		11/1	11/15	11/29	12/6	12/20	
	Powell St. east side between Sutter and Bush	7/5	7/19		8/2	8/16	8/30	9/6	9/20		10/4	10/18		11/1	11/15	11/29	12/6	12/20	
	Powell St. west side between Sutter and Bush	7/5	7/19		8/2	8/16	8/30	9/6	9/20		10/4	10/18		11/1	11/15	11/29	12/6	12/20	
	Powell St. west side between Sutter and Post Block 296 Parcel 1, 2, 5, 14	7/5	7/19		8/2	8/16	8/30	9/6	9/20		10/4	10/18		11/1	11/15	11/29	12/6	12/20	
	Powell St. east side between Sutter and Post Block 295 Parcel 8	7/5	7/19		8/2	8/16	8/30	9/6	9/20		10/4	10/18		11/1	11/15	11/29	12/6	12/20	
	Sutter St. south side between Powell and Stockton	7/5	7/19		8/2	8/16	8/30	9/6	9/20		10/4	10/18		11/1	11/15	11/29	12/6	12/20	
	Stockton St. west side between Sutter and Post Block 295 Parcel 16 Grand Hyatt	7/5	7/19		8/2	8/16	8/30	9/6	9/20		10/4	10/18		11/1	11/15	11/29	12/6	12/20	
Post St. south side between Grant and Stockton Block 309 Parcel 1,17,22-25,27	7/12	7/26		8/9	8/23		9/13	9/27		10/11	10/25		11/8	11/22		12/13	12/27		
Grant St. west side between Post and Geary	7/12	7/26		8/9	8/23		9/13	9/27		10/11	10/25		11/8	11/22		12/13	12/27		
Grant St. east side between Post and Geary	7/12	7/26		8/9	8/23		9/13	9/27		10/11	10/25		11/8	11/22		12/13	12/27		
Maiden Lane between Grant and Stockton Block 309 Parcel 1,6-9,12,16-19,23,24,28,38	7/12	7/26		8/9	8/23		9/13	9/27		10/11	10/25		11/8	11/22		12/13	12/27		
Geary St. north side between Grant and Stockton Block 309 Parcel 3,6-9,28,39	7/12	7/26		8/9	8/23		9/13	9/27		10/11	10/25		11/8	11/22		12/13	12/27		
Geary St. north side between Grant and Kearny	7/12	7/26		8/9	8/23		9/13	9/27		10/11	10/25		11/8	11/22		12/13	12/27		

UNION SQUARE BID PRESSURE WASHING SCHEDULE - ZONE 2 JULY TO DECEMBER 2021

DAY	LOCATION	July			August			September			October			November			December		
	Geary St. south side between Grant and Stockton Block 313 Parcel 1	7/12	7/26		8/9	8/23		9/13	9/27		10/11	10/25		11/8	11/22		12/13	12/27	
	Grant St. west side between Geary and O'Farrell	7/12	7/26		8/9	8/23		9/13	9/27		10/11	10/25		11/8	11/22		12/13	12/27	
	O'Farrell St. north side between Grant and Stockton Block 313 Parcel 8,10	7/12	7/26		8/9	8/23		9/13	9/27		10/11	10/25		11/8	11/22		12/13	12/27	
	Security Pacific Alley	7/12	7/26		8/9	8/23		9/13	9/27		10/11	10/25		11/8	11/22		12/13	12/27	
TUES.	Bush St. south side between Mason and Powell	7/6	7/20		8/3	8/17	8/31	9/7	9/21		10/5	10/19		11/2	11/16	11/30	12/7	12/21	
	Bush St. south side between Powell and Stockton	7/6	7/20		8/3	8/17	8/31	9/7	9/21		10/5	10/19		11/2	11/16	11/30	12/7	12/21	
	Bush St. south side between Stockton and Grant	7/6	7/20		8/3	8/17	8/31	9/7	9/21		10/5	10/19		11/2	11/16	11/30	12/7	12/21	
	Chelsea Place	7/6	7/20		8/3	8/17	8/31	9/7	9/21		10/5	10/19		11/2	11/16	11/30	12/7	12/21	
	Burritt Alley	7/6	7/20		8/3	8/17	8/31	9/7	9/21		10/5	10/19		11/2	11/16	11/30	12/7	12/21	
	Anson Alley	7/6	7/20		8/3	8/17	8/31	9/7	9/21		10/5	10/19		11/2	11/16	11/30	12/7	12/21	
	Stockton St. east side between Bush and Sutter	7/6	7/20		8/3	8/17	8/31	9/7	9/21		10/5	10/19		11/2	11/16	11/30	12/7	12/21	
	Stockton St. west side between Bush and Sutter	7/6	7/20		8/3	8/17	8/31	9/7	9/21		10/5	10/19		11/2	11/16	11/30	12/7	12/21	
	Sutter St. north side between Powell and Stockton	7/6	7/20		8/3	8/17	8/31	9/7	9/21		10/5	10/19		11/2	11/16	11/30	12/7	12/21	
	Geary St. south side between Grant and Kearny	7/13	7/27		8/10	8/24		9/14	9/28		10/12	10/26		11/9	11/23		12/14	12/28	
	Market St. north side between Kearny and Grant	7/13	7/27		8/10	8/24		9/14	9/28		10/12	10/26		11/9	11/23		12/14	12/28	
	Grant St. east side between Geary and O'Farrell	7/13	7/27		8/10	8/24		9/14	9/28		10/12	10/26		11/9	11/23		12/14	12/28	
	O'Farrell St. south side between Grant and Stockton Block 328 Parcel 1	7/13	7/27		8/10	8/24		9/14	9/28		10/12	10/26		11/9	11/23		12/14	12/28	
	Market St. north side between Grant and Stockton Block 328 Parcel 1	7/13	7/27		8/10	8/24		9/14	9/28		10/12	10/26		11/9	11/23		12/14	12/28	
WED.	O'Farrell St. south side between Cyril Magnin and Mason	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20		11/3	11/17		12/1	12/15	12/29
	O'Farrell St. south side between Cyril Magnin and Powell Block 326 Parcel 18	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20		11/3	11/17		12/1	12/15	12/29
	Cyril Magnin St. west side between O'Farrell and Ellis	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20		11/3	11/17		12/1	12/15	12/29
	Cyril Magnin St. east side between O'Farrell and Ellis	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20		11/3	11/17		12/1	12/15	12/29
	Mason St. east side between O'Farrell and Ellis	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20		11/3	11/17		12/1	12/15	12/29
	Ellis St. north side between Mason to Cyril Magnin	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20		11/3	11/17		12/1	12/15	12/29
	Ellis St. north side between Cyril Magnin and Powell Block 326 Parcel 23	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20		11/3	11/17		12/1	12/15	12/29
	Ellis St. south side between Mason and Cyril Magnin	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20		11/3	11/17		12/1	12/15	12/29
	Mason St. east side between Ellis and Eddy	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20		11/3	11/17		12/1	12/15	12/29
	Cyril Magnin west side between Ellis and Eddy	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20		11/3	11/17		12/1	12/15	12/29
	Eddy St. north side between Mason and Cyril Magnin	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20		11/3	11/17		12/1	12/15	12/29
	Bush St. south side between Grant and Kearny	7/14	7/28		8/11	8/25		9/8	9/22		10/13	10/27		11/10	11/24		12/8	12/22	
	Mark Lane	7/14	7/28		8/11	8/25		9/8	9/22		10/13	10/27		11/10	11/24		12/8	12/22	
	Grant St. west side between Bush and Sutter	7/14	7/28		8/11	8/25		9/8	9/22		10/13	10/27		11/10	11/24		12/8	12/22	

UNION SQUARE BID PRESSURE WASHING SCHEDULE - ZONE 2 JULY TO DECEMBER 2021

DAY	LOCATION	July			August			September			October			November			December		
	Grant St. east side between Bush and Sutter	7/14	7/28		8/11	8/25		9/8	9/22		10/13	10/27		11/10	11/24		12/8	12/22	
	Harlan Alley	7/14	7/28		8/11	8/25		9/8	9/22		10/13	10/27		11/10	11/24		12/8	12/22	
	Sutter St. north side between Stockton and Grant	7/14	7/28		8/11	8/25		9/8	9/22		10/13	10/27		11/10	11/24		12/8	12/22	
	Sutter St. north side between Grant and Kearny	7/14	7/28		8/11	8/25		9/8	9/22		10/13	10/27		11/10	11/24		12/8	12/22	
	Claude Lane	7/14	7/28		8/11	8/25		9/8	9/22		10/13	10/27		11/10	11/24		12/8	12/22	
	Kearny St. west side between Bush and Sutter	7/14	7/28		8/11	8/25		9/8	9/22		10/13	10/27		11/10	11/24		12/8	12/22	
THURS.	O'Farrell St. north side between Mason and Powell Block 315 Parcel 10,11,13-16	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21		11/4	11/18		12/2	12/16	12/30
	Elwood Alley	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21		11/4	11/18		12/2	12/16	12/30
	Mason St. east side between Geary and O'Farrell	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21		11/4	11/18		12/2	12/16	12/30
	Mason St. west side between Geary and O'Farrell	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21		11/4	11/18		12/2	12/16	12/30
	Geary St. south side between Mason and Powell Block 315 Parcel 19-22,26	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21		11/4	11/18		12/2	12/16	12/30
	O'Farrell St. north side between Taylor and Mason	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21		11/4	11/18		12/2	12/16	12/30
	Taylor St. east side between Geary and O'Farrell	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21		11/4	11/18		12/2	12/16	12/30
	Taylor St. west side between Geary and O'Farrell	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21		11/4	11/18		12/2	12/16	12/30
	Geary St. south side between Taylor and Shannon	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21		11/4	11/18		12/2	12/16	12/30
	Shannon Alley	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21		11/4	11/18		12/2	12/16	12/30
	Stockton St. east side between Sutter and Post	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28		11/11	11/25		12/9	12/23	
	Sutter St. south side between Stockton and Grant	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28		11/11	11/25		12/9	12/23	
	Sutter St. south side between Grant and Kearny	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28		11/11	11/25		12/9	12/23	
	Grant St. west side between Sutter and Post	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28		11/11	11/25		12/9	12/23	
	Grant St. east side between Sutter and Post	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28		11/11	11/25		12/9	12/23	
	Tillman Alley	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28		11/11	11/25		12/9	12/23	
	Campton Place north side between Stockton and Grant	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28		11/11	11/25		12/9	12/23	
	Campton Place south side between Grant and Stockton Block 294 Parcel 6-9	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28		11/11	11/25		12/9	12/23	
	Post St. north side between Grant and Stockton Block 294 Parcel 6-9	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28		11/11	11/25		12/9	12/23	