

UNION SQUARE BID PRESSURE WASHING SCHEDULE - July to October 2019

DAY	LOCATION	July			August			September			October		
SUN.	Mason St. west side between Post and Geary	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20	
	Post St. south side between Taylor and Mason	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20	
	Taylor St. east side between Post and Geary	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20	
	Derby Alley	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20	
	Geary St. north side between Taylor and Mason	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20	
	Geary St. south side between Taylor and Mason	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20	
	Taylor St. east side between Geary and O'Farrell	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20	
	Taylor St. west side between Geary and O'Farrell	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20	
	Geary St. south side between Taylor and Shannon	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20	
Shannon Alley	7/7	7/21		8/4	8/18		9/1	9/15	9/29	10/6	10/20		
	715 Bush St.	7/14	7/28		8/11	8/25		9/8	9/22		10/13	10/27	
	Bush St. south side between Powell and Stockton	7/14	7/28		8/11	8/25		9/8	9/22		10/13	10/27	
	Chelsea Place	7/14	7/28		8/11	8/25		9/8	9/22		10/13	10/27	
	Burritt Alley	7/14	7/28		8/11	8/25		9/8	9/22		10/13	10/27	
	Bush St. south side between Stockton and Grant	7/14	7/28		8/11	8/25		9/8	9/22		10/13	10/27	
	Bush St. south side between Grant and Mark Lane	7/14	7/28		8/11	8/25		9/8	9/22		10/13	10/27	
	690 Market St.	7/14	7/28		8/11	8/25		9/8	9/22		10/13	10/27	
	Kearny St. west side between Post and Geary	7/14	7/28		8/11	8/25		9/8	9/22		10/13	10/27	

UNION SQUARE BID PRESSURE WASHING SCHEDULE - July to October 2019

DAY	LOCATION	July			August			September			October		
MON.	Mason St. east side between Bush and Sutter	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21	
	Mason St. east side between Sutter and Post	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21	
	Mason St. east side between Post and Geary	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21	
	Mason St. east side between Geary and O'Farrell	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21	
	Mason St. west side between Geary and O'Farrell	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21	
	Geary St. north side between Mason and Powell	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21	
	Geary St. south side between Mason and Powell	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21	
	Elwood Alley	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21	
	O'Farrell St. north side between Taylor and Mason	7/1	7/15	7/29	8/5	8/19		9/2	9/16	9/30	10/7	10/21	
	Grant St. west side between Bush and Sutter	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28	
	Grant St. east side between Bush and Sutter	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28	
	Harlan Alley	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28	
	Tillman Alley	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28	
	Sutter St. south side between Powell and Stockton	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28	
	Sutter St. south side between Stockton and Grant	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28	
	Stockton St. east side between Sutter and Post	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28	
	Stockton St. west side between Sutter and Post	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28	
	Maiden Lane between Grant and Kearny	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28	
	Campton Place	7/8	7/22		8/12	8/26		9/9	9/23		10/14	10/28	

UNION SQUARE BID PRESSURE WASHING SCHEDULE - July to October 2019

DAY	LOCATION	July			August			September			October		
TUES.	Powell St. east side between Sutter and Bush	7/2	7/16	7/30	8/6	8/20		9/3	9/17		10/1	10/15	10/29
	Powell St. west side between Sutter and Bush	7/2	7/16	7/30	8/6	8/20		9/3	9/17		10/1	10/15	10/29
	Anson Alley	7/2	7/16	7/30	8/6	8/20		9/3	9/17		10/1	10/15	10/29
	Sutter St. north side between Mason and Powell	7/2	7/16	7/30	8/6	8/20		9/3	9/17		10/1	10/15	10/29
	Sutter St. south side between Mason and Powell	7/2	7/16	7/30	8/6	8/20		9/3	9/17		10/1	10/15	10/29
	Powell St. west side between Sutter and Post	7/2	7/16	7/30	8/6	8/20		9/3	9/17		10/1	10/15	10/29
	Powell St. east side between Sutter and Post	7/2	7/16	7/30	8/6	8/20		9/3	9/17		10/1	10/15	10/29
	Post St. north side between Mason and Powell	7/2	7/16	7/30	8/6	8/20		9/3	9/17		10/1	10/15	10/29
	Post St. south side between Mason and Powell	7/2	7/16	7/30	8/6	8/20		9/3	9/17		10/1	10/15	10/29
	Post St. north side between Powell and Stockton	7/2	7/16	7/30	8/6	8/20		9/3	9/17		10/1	10/15	10/29
	Kearny St. west side between Sutter and Post	7/9	7/23		8/13	8/27		9/10	9/24		10/8	10/22	
	Claude Lane	7/9	7/23		8/13	8/27		9/10	9/24		10/8	10/22	
	Sutter St. north side between Grant and Claude Lane	7/9	7/23		8/13	8/27		9/10	9/24		10/8	10/22	
	Sutter St. south side between Grant and Kearny	7/9	7/23		8/13	8/27		9/10	9/24		10/8	10/22	
	Grant St. west side between Sutter and Post	7/9	7/23		8/13	8/27		9/10	9/24		10/8	10/22	
	Grant St. east side between Sutter and Post	7/9	7/23		8/13	8/27		9/10	9/24		10/8	10/22	
	Sutter St. north side between Stockton and Grant	7/9	7/23		8/13	8/27		9/10	9/24		10/8	10/22	
	Sutter St. north side between Powell and Stockton	7/9	7/23		8/13	8/27		9/10	9/24		10/8	10/22	
	Stockton St. east side between Bush and Sutter	7/9	7/23		8/13	8/27		9/10	9/24		10/8	10/22	
	Stockton St. west side between Bush and Sutter	7/9	7/23		8/13	8/27		9/10	9/24		10/8	10/22	

UNION SQUARE BID PRESSURE WASHING SCHEDULE - July to October 2019

DAY	LOCATION	July			August			September			October		
WED.	Powell St. west side between Post and Geary	7/3	7/17	7/31	8/7	8/21		9/4	9/18		10/2	10/16	10/30
	Powell St. east side between Post and Geary	7/3	7/17	7/31	8/7	8/21		9/4	9/18		10/2	10/16	10/30
	Powell St. west side between Geary and O'Farrell	7/3	7/17	7/31	8/7	8/21		9/4	9/18		10/2	10/16	10/30
	Powell St. east side between Geary and O'Farrell	7/3	7/17	7/31	8/7	8/21		9/4	9/18		10/2	10/16	10/30
	Hallidie Plaza	7/3	7/17	7/31	8/7	8/21		9/4	9/18		10/2	10/16	10/30
	Market St. north side between Powell and Stockton	7/3	7/17	7/31	8/7	8/21		9/4	9/18		10/2	10/16	10/30
	Market St. north side between Stockton and Grant	7/3	7/17	7/31	8/7	8/21		9/4	9/18		10/2	10/16	10/30
	Post St. north side between Grant and Kearny	7/10	7/24		8/14	8/28		9/11	9/25		10/9	10/23	
	Post St. south side between Grant and Kearny	7/10	7/24		8/14	8/28		9/11	9/25		10/9	10/23	
	Robert Kirk Lane	7/10	7/24		8/14	8/28		9/11	9/25		10/9	10/23	
	Grant St. west side between Post and Geary	7/10	7/24		8/14	8/28		9/11	9/25		10/9	10/23	
	Grant St. east side between Post and Geary	7/10	7/24		8/14	8/28		9/11	9/25		10/9	10/23	
	Maiden Lane between Stockton and Grant	7/10	7/24		8/14	8/28		9/11	9/25		10/9	10/23	
	Post St. north side between Stockton and Grant	7/10	7/24		8/14	8/28		9/11	9/25		10/9	10/23	
	Post St. south side between Stockton and Grant	7/10	7/24		8/14	8/28		9/11	9/25		10/9	10/23	
	Post St. south side between Powell and Stockton	7/10	7/24		8/14	8/28		9/11	9/25		10/9	10/23	

UNION SQUARE BID PRESSURE WASHING SCHEDULE - July to October 2019

DAY	LOCATION	July			August			September			October		
THURS.	5th St. east side at Market St.	7/4	7/18		8/1	8/15	8/29	9/5	9/19		10/3	10/17	10/31
	Market St. south side between 4th and 5th St.	7/4	7/18		8/1	8/15	8/29	9/5	9/19		10/3	10/17	10/31
	4th St. east side between Market and Stevenson Alley	7/4	7/18		8/1	8/15	8/29	9/5	9/19		10/3	10/17	10/31
	4th St. west side at Market St.	7/4	7/18		8/1	8/15	8/29	9/5	9/19		10/3	10/17	10/31
	Market St. South at 4th St.	7/4	7/18		8/1	8/15	8/29	9/5	9/19		10/3	10/17	10/31
	Stevenson Alley	7/4	7/18		8/1	8/15	8/29	9/5	9/19		10/3	10/17	10/31
	Geary St. north side between Grant and Kearny	7/11	7/25		8/8	8/22		9/12	9/26		10/10	10/24	
	Geary St. south side between Grant and Kearny	7/11	7/25		8/8	8/22		9/12	9/26		10/10	10/24	
	Market St. north side between Kearny and Grant	7/11	7/25		8/8	8/22		9/12	9/26		10/10	10/24	
	Powell St. west side between O'Farrell and Ellis	7/11	7/25		8/8	8/22		9/12	9/26		10/10	10/24	
	Powell St. east side between O'Farrell and Ellis	7/11	7/25		8/8	8/22		9/12	9/26		10/10	10/24	
	Powell St. west side between Ellis and Market	7/11	7/25		8/8	8/22		9/12	9/26		10/10	10/24	
	Powell St. east side between Ellis and Market	7/11	7/25		8/8	8/22		9/12	9/26		10/10	10/24	

UNION SQUARE BID PRESSURE WASHING SCHEDULE - July to October 2019

DAY	LOCATION	July			August			September			October		
FRI.	O'Farrell St. north side between Powell to Mason	7/5	7/19		8/2	8/16	8/30	9/6	9/20		10/4	10/18	
	O'Farrell St. south side between Cyril Magnin and Mason	7/5	7/19		8/2	8/16	8/30	9/6	9/20		10/4	10/18	
	O'Farrell St. south side between Powell and Cyril Magnin	7/5	7/19		8/2	8/16	8/30	9/6	9/20		10/4	10/18	
	Cyril Magnin St. west side between O'Farrell and Ellis	7/5	7/19		8/2	8/16	8/30	9/6	9/20		10/4	10/18	
	Cyril Magnin St. east side between O'Farrell and Ellis	7/5	7/19		8/2	8/16	8/30	9/6	9/20		10/4	10/18	
	Mason St. east side between O'Farrell and Ellis	7/5	7/19		8/2	8/16	8/30	9/6	9/20		10/4	10/18	
	Ellis St. north side between Mason to Cyril Magnin	7/5	7/19		8/2	8/16	8/30	9/6	9/20		10/4	10/18	
	Ellis St. north side between Cyril Magnin and Powell	7/5	7/19		8/2	8/16	8/30	9/6	9/20		10/4	10/18	
	Grant St. west side between Geary and O'Farrell	7/12	7/26		8/9	8/23		9/13	9/27		10/11	10/25	
	Grant St. east side between Geary and O'Farrell	7/12	7/26		8/9	8/23		9/13	9/27		10/11	10/25	
	Geary St. north side between Stockton and Grant	7/12	7/26		8/9	8/23		9/13	9/27		10/11	10/25	
	Geary St. south side between Stockton and Grant	7/12	7/26		8/9	8/23		9/13	9/27		10/11	10/25	
	Stockton St. east side between Post and Geary	7/12	7/26		8/9	8/23		9/13	9/27		10/11	10/25	
	Stockton St. west side between Post and Geary	7/12	7/26		8/9	8/23		9/13	9/27		10/11	10/25	
	Geary St. north side between Powell and Stockton	7/12	7/26		8/9	8/23		9/13	9/27		10/11	10/25	
	Geary St. south side between Powell and Stockton	7/12	7/26		8/9	8/23		9/13	9/27		10/11	10/25	

UNION SQUARE BID PRESSURE WASHING SCHEDULE - July to October 2019

DAY	LOCATION	July			August			September			October		
SAT.	Ellis St. south side between Mason and Cyril Magnin	7/6	7/20		8/3	8/17	8/31	9/7	9/21		10/5	10/19	
	Ellis St. south side between Cyril Magnin and Powell	7/6	7/20		8/3	8/17	8/31	9/7	9/21		10/5	10/19	
	Mason St. east side between Ellis and Eddy	7/6	7/20		8/3	8/17	8/31	9/7	9/21		10/5	10/19	
	Eddy St. north side between Mason and Cyril Magnin	7/6	7/20		8/3	8/17	8/31	9/7	9/21		10/5	10/19	
	Eddy St. between Cyril Magnin and Powell	7/6	7/20		8/3	8/17	8/31	9/7	9/21		10/5	10/19	
	Cyril Magnin east side between Ellis and Eddy	7/6	7/20		8/3	8/17	8/31	9/7	9/21		10/5	10/19	
	Cyril Magnin west side between Ellis and Eddy	7/6	7/20		8/3	8/17	8/31	9/7	9/21		10/5	10/19	
	Ellis St. north side between Powell and Stockton	7/6	7/20		8/3	8/17	8/31	9/7	9/21		10/5	10/19	
	Ellis St. south side between Powell and Stockton	7/6	7/20		8/3	8/17	8/31	9/7	9/21		10/5	10/19	
	O'Farrell St. north side between Grant and Stockton	7/13	7/27		8/10	8/24		9/14	9/28		10/12	10/26	
	O'Farrell St. south side between Grant and Stockton	7/13	7/27		8/10	8/24		9/14	9/28		10/12	10/26	
	Security Pacific Alley	7/13	7/27		8/10	8/24		9/14	9/28		10/12	10/26	
	Stockton St. east side Geary to O'Farrell	7/13	7/27		8/10	8/24		9/14	9/28		10/12	10/26	
	Stockton St. west side Geary to O'Farrell	7/13	7/27		8/10	8/24		9/14	9/28		10/12	10/26	
	Stockton St. east side between O'Farrell to Ellis	7/13	7/27		8/10	8/24		9/14	9/28		10/12	10/26	
	Stockton St. west side between O'Farrell to Ellis	7/13	7/27		8/10	8/24		9/14	9/28		10/12	10/26	
	O'Farrell St. north side between Stockton and Powell	7/13	7/27		8/10	8/24		9/14	9/28		10/12	10/26	
	O'Farrell St. south side between Stockton and Powell	7/13	7/27		8/10	8/24		9/14	9/28		10/12	10/26	