

UNION SQUARE BID PRESSURE WASHING SCHEDULE - ZONE 2 JANUARY TO JUNE 2021

DAY	LOCATION	January			February			March			April			May			June		
SUN.	Geary St. north side between Taylor and Mason	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Geary St. north side between Mason and Powell Block 307 Parcel 6,7,13	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Geary St. south side between Taylor and Mason	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Taylor St. east side between Post and Geary	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Derby Alley	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Post St. south side between Taylor and Mason	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Post St. south side between Mason and Powell Block 307 Parcel 9,13	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Post St. north side between Mason and Powell Block 296 Parcel 7-9,15-144	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Mason St. west side between Post and Geary	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Mason St. east side between Post and Geary	1/3	1/17	1/31	2/7	2/21		3/7	3/21		4/4	4/18		5/2	5/16	5/30	6/6	6/20	
	Kearny St. west side between Sutter and Post	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	
	Post St. north side between Grant and Kearny	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	
	Post St. south side between Grant and Kearny	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	
	Robert Kirk Lane	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	
	Maiden Lane between Grant and Kearny	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	
	Kearny St. west side between Post and Geary	1/10	1/24		2/14	2/28		3/14	3/28		4/11	4/25		5/9	5/23		6/13	6/27	
MON.	Mason St. east side between Bush and Sutter	1/4	1/18		2/1	2/15		3/1	3/15	3/29	4/5	4/19		5/3	5/17	5/31	6/7	6/21	
	Mason St. east side between Sutter and Post	1/4	1/18		2/1	2/15		3/1	3/15	3/29	4/5	4/19		5/3	5/17	5/31	6/7	6/21	
	Sutter St. north side between Mason and Powell	1/4	1/18		2/1	2/15		3/1	3/15	3/29	4/5	4/19		5/3	5/17	5/31	6/7	6/21	
	Sutter St. south side between Mason and Powell	1/4	1/18		2/1	2/15		3/1	3/15	3/29	4/5	4/19		5/3	5/17	5/31	6/7	6/21	
	Powell St. east side between Sutter and Bush	1/4	1/18		2/1	2/15		3/1	3/15	3/29	4/5	4/19		5/3	5/17	5/31	6/7	6/21	
	Powell St. west side between Sutter and Bush	1/4	1/18		2/1	2/15		3/1	3/15	3/29	4/5	4/19		5/3	5/17	5/31	6/7	6/21	
	Powell St. west side between Sutter and Post Block 296 Parcel 1, 2, 5, 14	1/4	1/18		2/1	2/15		3/1	3/15	3/29	4/5	4/19		5/3	5/17	5/31	6/7	6/21	
	Powell St. east side between Sutter and Post Block 295 Parcel 8	1/4	1/18		2/1	2/15		3/1	3/15	3/29	4/5	4/19		5/3	5/17	5/31	6/7	6/21	
	Sutter St. south side between Powell and Stockton	1/4	1/18		2/1	2/15		3/1	3/15	3/29	4/5	4/19		5/3	5/17	5/31	6/7	6/21	
	Stockton St. west side between Sutter and Post Block 295 Parcel 16 Grand Hyatt	1/4	1/18		2/1	2/15		3/1	3/15	3/29	4/5	4/19		5/3	5/17	5/31	6/7	6/21	
	Post St. south side between Grant and Stockton Block 309 Parcel 1,17,22-25,27	1/11	1/25		2/8	2/22		3/8	3/22		4/12	4/26		5/10	5/24		6/14	6/28	
	Grant St. west side between Post and Geary	1/11	1/25		2/8	2/22		3/8	3/22		4/12	4/26		5/10	5/24		6/14	6/28	
	Grant St. east side between Post and Geary	1/11	1/25		2/8	2/22		3/8	3/22		4/12	4/26		5/10	5/24		6/14	6/28	
	Maiden Lane between Grant and Stockton Block 309 Parcel 1,6-9,12,16-19,23,24,28,38	1/11	1/25		2/8	2/22		3/8	3/22		4/12	4/26		5/10	5/24		6/14	6/28	
	Geary St. north side between Grant and Stockton Block 309 Parcel 3,6-9,28,39	1/11	1/25		2/8	2/22		3/8	3/22		4/12	4/26		5/10	5/24		6/14	6/28	
	Geary St. north side between Grant and Kearny	1/11	1/25		2/8	2/22		3/8	3/22		4/12	4/26		5/10	5/24		6/14	6/28	

UNION SQUARE BID PRESSURE WASHING SCHEDULE - ZONE 2 JANUARY TO JUNE 2021

DAY	LOCATION	January			February			March			April			May			June		
	Geary St. south side between Grant and Stockton Block 313 Parcel 1	1/11	1/25		2/8	2/22		3/8	3/22		4/12	4/26		5/10	5/24		6/14	6/28	
	Grant St. west side between Geary and O'Farrell	1/11	1/25		2/8	2/22		3/8	3/22		4/12	4/26		5/10	5/24		6/14	6/28	
	O'Farrell St. north side between Grant and Stockton Block 313 Parcel 8,10	1/11	1/25		2/8	2/22		3/8	3/22		4/12	4/26		5/10	5/24		6/14	6/28	
	Security Pacific Alley	1/11	1/25		2/8	2/22		3/8	3/22		4/12	4/26		5/10	5/24		6/14	6/28	
TUES.	Bush St. south side between Mason and Powell	1/5	1/19		2/2	2/16		3/2	3/16	3/30	4/6	4/20		5/4	5/18		6/1	6/15	6/29
	Bush St. south side between Powell and Stockton	1/5	1/19		2/2	2/16		3/2	3/16	3/30	4/6	4/20		5/4	5/18		6/1	6/15	6/29
	Bush St. south side between Stockton and Grant	1/5	1/19		2/2	2/16		3/2	3/16	3/30	4/6	4/20		5/4	5/18		6/1	6/15	6/29
	Chelsea Place	1/5	1/19		2/2	2/16		3/2	3/16	3/30	4/6	4/20		5/4	5/18		6/1	6/15	6/29
	Burritt Alley	1/5	1/19		2/2	2/16		3/2	3/16	3/30	4/6	4/20		5/4	5/18		6/1	6/15	6/29
	Anson Alley	1/5	1/19		2/2	2/16		3/2	3/16	3/30	4/6	4/20		5/4	5/18		6/1	6/15	6/29
	Stockton St. east side between Bush and Sutter	1/5	1/19		2/2	2/16		3/2	3/16	3/30	4/6	4/20		5/4	5/18		6/1	6/15	6/29
	Stockton St. west side between Bush and Sutter	1/5	1/19		2/2	2/16		3/2	3/16	3/30	4/6	4/20		5/4	5/18		6/1	6/15	6/29
	Sutter St. north side between Powell and Stockton	1/5	1/19		2/2	2/16		3/2	3/16	3/30	4/6	4/20		5/4	5/18		6/1	6/15	6/29
	Geary St. south side between Grant and Kearny	1/12	1/26		2/9	2/23		3/9	3/23		4/13	4/27		5/11	5/25		6/8	6/22	
	Market St. north side between Kearny and Grant	1/12	1/26		2/9	2/23		3/9	3/23		4/13	4/27		5/11	5/25		6/8	6/22	
	Grant St. east side between Geary and O'Farrell	1/12	1/26		2/9	2/23		3/9	3/23		4/13	4/27		5/11	5/25		6/8	6/22	
	O'Farrell St. south side between Grant and Stockton Block 328 Parcel 1	1/12	1/26		2/9	2/23		3/9	3/23		4/13	4/27		5/11	5/25		6/8	6/22	
	Market St. north side between Grant and Stockton Block 328 Parcel 1	1/12	1/26		2/9	2/23		3/9	3/23		4/13	4/27		5/11	5/25		6/8	6/22	
WED.	O'Farrell St. south side between Cyril Magnin and Mason	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	O'Farrell St. south side between Cyril Magnin and Powell Block 326 Parcel 18	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Cyril Magnin St. west side between O'Farrell and Ellis	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Cyril Magnin St. east side between O'Farrell and Ellis	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Mason St. east side between O'Farrell and Ellis	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Ellis St. north side between Mason to Cyril Magnin	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Ellis St. north side between Cyril Magnin and Powell Block 326 Parcel 23	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Ellis St. south side between Mason and Cyril Magnin	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Mason St. east side between Ellis and Eddy	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Cyril Magnin west side between Ellis and Eddy	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Eddy St. north side between Mason and Cyril Magnin	1/6	1/20		2/3	2/17		3/3	3/17	3/31	4/7	4/21		5/5	5/19		6/2	6/16	6/30
	Bush St. south side between Grant and Kearny	1/13	1/27		2/10	2/24		3/10	3/24		4/14	4/28		5/12	5/26		6/9	6/23	
	Mark Lane	1/13	1/27		2/10	2/24		3/10	3/24		4/14	4/28		5/12	5/26		6/9	6/23	
	Grant St. west side between Bush and Sutter	1/13	1/27		2/10	2/24		3/10	3/24		4/14	4/28		5/12	5/26		6/9	6/23	

UNION SQUARE BID PRESSURE WASHING SCHEDULE - ZONE 2 JANUARY TO JUNE 2021

DAY	LOCATION	January		February		March		April			May		June	
	Grant St. east side between Bush and Sutter	1/13	1/27	2/10	2/24	3/10	3/24	4/14	4/28	5/12	5/26	6/9	6/23	
	Harlan Alley	1/13	1/27	2/10	2/24	3/10	3/24	4/14	4/28	5/12	5/26	6/9	6/23	
	Sutter St. north side between Stockton and Grant	1/13	1/27	2/10	2/24	3/10	3/24	4/14	4/28	5/12	5/26	6/9	6/23	
	Sutter St. north side between Grant and Kearny	1/13	1/27	2/10	2/24	3/10	3/24	4/14	4/28	5/12	5/26	6/9	6/23	
	Claude Lane	1/13	1/27	2/10	2/24	3/10	3/24	4/14	4/28	5/12	5/26	6/9	6/23	
	Kearny St. west side between Bush and Sutter	1/13	1/27	2/10	2/24	3/10	3/24	4/14	4/28	5/12	5/26	6/9	6/23	
THURS.	O'Farrell St. north side between Mason and Powell Block 315 Parcel 10,11,13-16	1/7	1/21	2/4	2/18	3/4	3/18	4/1	4/15	4/29	5/6	5/20	6/3	6/17
	Elwood Alley	1/7	1/21	2/4	2/18	3/4	3/18	4/1	4/15	4/29	5/6	5/20	6/3	6/17
	Mason St. east side between Geary and O'Farrell	1/7	1/21	2/4	2/18	3/4	3/18	4/1	4/15	4/29	5/6	5/20	6/3	6/17
	Mason St. west side between Geary and O'Farrell	1/7	1/21	2/4	2/18	3/4	3/18	4/1	4/15	4/29	5/6	5/20	6/3	6/17
	Geary St. south side between Mason and Powell Block 315 Parcel 19-22,26	1/7	1/21	2/4	2/18	3/4	3/18	4/1	4/15	4/29	5/6	5/20	6/3	6/17
	O'Farrell St. north side between Taylor and Mason	1/7	1/21	2/4	2/18	3/4	3/18	4/1	4/15	4/29	5/6	5/20	6/3	6/17
	Taylor St. east side between Geary and O'Farrell	1/7	1/21	2/4	2/18	3/4	3/18	4/1	4/15	4/29	5/6	5/20	6/3	6/17
	Taylor St. west side between Geary and O'Farrell	1/7	1/21	2/4	2/18	3/4	3/18	4/1	4/15	4/29	5/6	5/20	6/3	6/17
	Geary St. south side between Taylor and Shannon	1/7	1/21	2/4	2/18	3/4	3/18	4/1	4/15	4/29	5/6	5/20	6/3	6/17
	Shannon Alley	1/7	1/21	2/4	2/18	3/4	3/18	4/1	4/15	4/29	5/6	5/20	6/3	6/17
	Stockton St. east side between Sutter and Post	1/14	1/28	2/11	2/25	3/11	3/25	4/8	4/22	5/13	5/27	6/10	6/24	
	Sutter St. south side between Stockton and Grant	1/14	1/28	2/11	2/25	3/11	3/25	4/8	4/22	5/13	5/27	6/10	6/24	
	Sutter St. south side between Grant and Kearny	1/14	1/28	2/11	2/25	3/11	3/25	4/8	4/22	5/13	5/27	6/10	6/24	
	Grant St. west side between Sutter and Post	1/14	1/28	2/11	2/25	3/11	3/25	4/8	4/22	5/13	5/27	6/10	6/24	
	Grant St. east side between Sutter and Post	1/14	1/28	2/11	2/25	3/11	3/25	4/8	4/22	5/13	5/27	6/10	6/24	
	Tillman Alley	1/14	1/28	2/11	2/25	3/11	3/25	4/8	4/22	5/13	5/27	6/10	6/24	
	Campton Place north side between Stockton and Grant	1/14	1/28	2/11	2/25	3/11	3/25	4/8	4/22	5/13	5/27	6/10	6/24	
	Campton Place south side between Grant and Stockton Block 294 Parcel 6-9	1/14	1/28	2/11	2/25	3/11	3/25	4/8	4/22	5/13	5/27	6/10	6/24	
	Post St. north side between Grant and Stockton Block 294 Parcel 6-9	1/14	1/28	2/11	2/25	3/11	3/25	4/8	4/22	5/13	5/27	6/10	6/24	